

QUARTERLY PROGRESS-TO-DATE REPORT
FOR
BASE VILLAGE METROPOLITAN DISTRICT NO. 1

DATED: January 01, 2025

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), Base Village Metropolitan District No. 1 (the “**District**”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning October 1, 2024, the District makes the following report:

1. Accessibility Scan of Digital Services and Content.

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. There were two attempts to scan the website but the results are not being sent by the serve. A ticket has been opened.

2. Progress on Remediation of Digital Content.

The District completed an inventory of all digital content to identify documents that need to be remediated. We are now engaging third-party vendors to remediate documents.

3. Goal to Reach Full Compliance Under the Rules.

The District will engage third-party vendors to update website for compliance of rules by July 1, 2025.

EXHIBIT A

Accessibility Scan of Digital Services and Content Insert

Left Blank
